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ESTIMATE RUN 08/04/2008

ESTIMATE SUMMARY 14:20:39

CONTID: C15514         ESTIMATE NO: 0002 PROG 2005

PCN: 15514-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34, I-25 TO SH 257 PERCENT TIME:

PROJECT NO: NH0342-043                    

US 34, I-25 TO SH 257

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 05/21/2008

3609 N. COUNTY ROAD 13 DATE LET 01/24/2008 DATE WORK BEGAN

 DATE AWARDED 02/08/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/26/2008 DATE ACCEPTED

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 05/21/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,219,182.69 PARTICIPATING $ $ 499,854.41

AWARD PROJECT AMT: 4,773,079.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,245.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.06

TIME ALLOW:

ORIG TIME ALLOW:

81 WORK DAYS

WORK DAYS80

32.72%

3,511,629.51

499,854.41

499,854.41

485,608.77

$

$

$

$

1,707,553.18

0.00

1,707,553.18

0.00

1,707,553.18

-46,726.60

0.00

1,660,826.58

0.00

AMOUNT DUE 1,660,826.58 485,608.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 485,608.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.5
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PCN: 15514-BID    ESTIMATE RUN 08/04/2008

PROJECT: NH0342-043                    ESTIMATE NO: 0002 14:20:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-00033  
 

0010 *REMOVAL OF DELINEATOR 438.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 1,400.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

202-00220  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 6,230.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 152.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-01300  
 

0035 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,337.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00010  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,923.000 0.000

TON 0.000 0.00

14.00000 0.000 0.00

203-00061  
 

0045 BLADING 50.000 10.500

HOUR 0.000 0.00

125.00000 10.500 1,312.50

203-01500  
 

0050 EROSION CONTROL SUPERVISOR 18.000 0.000

DAY 0.000 0.00

300.00000 0.000 0.00

208-00206  
 

0055 *RESET MAILBOX STRUCTURE (TYPE 2) 11.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00012  
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PCN: 15514-BID    ESTIMATE RUN 08/04/2008

PROJECT: NH0342-043                    ESTIMATE NO: 0002 14:20:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.740 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00006  
 

0065 *SOIL CONDITIONING 0.740 0.000

ACRE 0.000 0.00

5,500.00000 0.000 0.00

212-00032  
 

0070 *MULCHING (WEED FREE HAY) 0.740 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

213-00002  
 

0075 *MULCH TACKIFIER 74.000 0.000

LB  0.000 0.00

10.00000 0.000 0.00

213-00061  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

85.00000 0.000 0.00

403-00720  
 

0085 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 51,855.000 132.830

TON 59.520 3,005.76

50.50000 192.350 9,713.67

403-34851  
 

0090 *HEATING AND REMIXING TREATMENT 267,215.200 184,058.000

SY  83,157.000 411,627.15

4.95000 267,215.000 1,322,714.25

405-00100  
 

0095 *ASPHALT REJUVENATING AGENT 43,133.500 32,620.500

GAL 10,513.000 26,282.50

2.50000 43,133.500 107,833.75

411-90010  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,900.000 0.000

LF  0.000 0.00

17.50000 0.000 0.00

606-00301  
 

0105 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

606-01340  
 

0110 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
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PCN: 15514-BID    ESTIMATE RUN 08/04/2008

PROJECT: NH0342-043                    ESTIMATE NO: 0002 14:20:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02005  
 

0120 *DELINEATOR (TYPE I) 170.000 0.000

EACH 0.000 0.00

16.50000 0.000 0.00

612-00001  
 

0125 *DELINEATOR (TYPE II) 300.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00002  
 

0130 *DELINEATOR (TYPE III) 55.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

612-00003  
 

0135 *RUMBLE STRIP 116,160.000 0.000

LF  0.000 0.00

0.18000 0.000 0.00

614-80385  
 

0140 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.800 16,000.00

20,000.00000 0.800 16,000.00

625-00000  
 

0145 *MOBILIZATION 1.000 0.500

L S 0.100 25,000.00

250,000.00000 0.600 150,000.00

626-00000  
 

0150 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 750.00

5,000.00000 0.400 2,000.00

626-01000  
 

0155 *PAVEMENT MARKING PAINT 552.000 223.000

GAL 75.000 2,625.00

35.00000 298.000 10,430.00

627-00001  
 

0160 *EPOXY PAVEMENT MARKING 600.000 0.000

GAL 0.000 0.00

55.00000 0.000 0.00

627-00005  
 

0165 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,659.500 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30205  
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PCN: 15514-BID    ESTIMATE RUN 08/04/2008

PROJECT: NH0342-043                    ESTIMATE NO: 0002 14:20:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 720.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30210  
 

0175 SURVEY MONUMENT (TYPE 3A) 6.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01031  
 

0180 *FLAGGING 5,000.000 592.500

HOUR 273.500 6,290.50

23.00000 866.000 19,918.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 84.000 9.000

DAY 17.000 1,445.00

85.00000 26.000 2,210.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 109.000 21.000

DAY 8.000 5,280.00

660.00000 29.000 19,140.00

630-00012  
 

0195 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 1.000

EACH 0.500 110.00

220.00000 1.500 330.00

630-80336  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 27.500

EACH 0.000 0.00

110.00000 27.500 3,025.00

630-80342  
 

0203 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 7.000

EACH 0.500 45.00

90.00000 7.500 675.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 3.000

EACH 1.500 210.00

140.00000 4.500 630.00

630-80343  
 

0210 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000

EACH 0.000 0.00

5,500.00000 3.000 16,500.00

630-80355  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.500 825.00

1,650.00000 1.500 2,475.00

630-80358  
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PCN: 15514-BID    ESTIMATE RUN 08/04/2008

PROJECT: NH0342-043                    ESTIMATE NO: 0002 14:20:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 12.000 336.00

28.00000 12.000 336.00

630-80360  
 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80363  
 

0230 *TRAFFIC CONE 600.000 87.500

EACH 2.500 22.50

9.00000 90.000 810.00

630-80380  
 

0235 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0245 F/A ASPHALT PAVEMENT INCENTIVE 193,544.400 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0250 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0255 F/A ROADWAY SMOOTHNESS INCENTIVE 52,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0260 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15514-BID    ESTIMATE RUN 08/04/2008

PROJECT: NH0342-043                    ESTIMATE NO: 0002 14:20:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A RAILROAD 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

0280 F/A RAILROAD FLAGGING 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0285 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $499,854.41 1,686,053.18CURRENT AMT 5,197,682.69 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00002  
 

0295 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0300 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

620-00020  
 

CAT 0400 $0.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 499,854.41 $ 1,707,553.18CURRENT AMT 5,219,182.69 $$


